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SITE INFORMATION

A Incident Category

CERCLA incident category This site is an abandoned oil
refinery located north of a residential area

B Site Description

1 The Mid-America Refinery Company (MARCO) site is
located in Neosho County, Kansas, north of the city limits of
Chanute This site is a 25-acre abandoned oil refinery that
operated as a crude oil processor from 1934 until it was shut
down in February 1981 Suspected asbestos containing material
(ACM) was discovered onsite during the course of an Oil Pollution
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Act (OPA) removal which began in February 1998 Salvagers had
damaged the old boiler onsite and had partially dismantled it
Salvaging activities resulted in damage to the integrity of the
skin of the boiler thus exposing the insulation material inside
Analytical sample analysis confirmed that the insulation in the
boilers was asbestos Two burners onsite were found to contain
asbestos in several gaskets and in insulation located between
bricks An asbestos dump area was also found on site This
material is in poor condition, friable and is open to the
environment and therefore can cause a release of asbestos fibers

Petroleum contaminated soils extend under the buildings
onsite These buildings are not structurally sound and are in
disrepair The state of Kansas has given approval to bury brick
and concrete onsite Because the groundwater is shallow in the
east portion of the site, sampling was done on the painted
surfaces of the buildings to ensure that the paint on the bricks
did not pose a leaching problem Several of the buildings have
peeling paint and laboratory analysis found that the paint failed
the Toxicity Characteristic Leaching Procedure ("TCLP") analysis
for lead TCLP lead was found on corrugated tin on the outside
of one building This paint was chipping off The tin can not
be buried onsite and must be shipped to a construction and
demolition landfill for disposal

During removal activities at the site, a burial area
approximately 250' x 140' x 11' was found to the north of the old
oil water separator on the east portion of the property
Information from a former employee, indicates this buried
material came from the clean out of various tanks on site
Petroleum sludge was found in this burial area This sludge was
sampled and found to be a hazardous waste due to failing the
Toxicity Characteristic Leaching Procedure ("TCLP") for lead

The original action memo was amended on August 13, 1998 to
allow for a change in the removal work plan and an increase of
funds for the excavation of approximately 14,300 cubic yards of
petroleum sludge which was found to be a hazardous waste due to
failing the Toxicity Characteristic Leaching Procedure (TCLP) for
lead This material was found in a burial pit on site

2 Description of Threat

See POLREP#1 for description of threat

C Previous Site Actions

1 Investigative History
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See POLREP# 1 for complete investigative history

2 Past removal actions

See MARCO OPA POLREPs for complete details of OPA
removal

IV RESPONSE INFORMATION

A Situation

1 Current Situation

This POLREP covers the period from January 4 -
January 31, 1999 Temperatures during this time frame ranged
from the 5 degrees to the mid 50s Site conditions on January 4
were very icy due to a weekend ice storm

2 Removal Activities to Date

Asbestos removal work was completed on September 4
A total of 80 cubic yards of asbestos material was sent to the
Allen County Landfill

Pile 42, which was treated with Enviroblend failed TCLP for
lead (15 77 ug/L) Pile 48 which had not been treated, failed
TCLP for lead (6 989 ug/L) These piles were mixed with
Enviroblend, resampled and passed the TCLP test Piles 53 - 62,
which had not been treated, did not fail for TCLP Approval was
received from KDHE to send this material to the ADS Resource
Recovery, Inc , landfill in Cherryvale, Kansas

A total of 145 loads, 3,619 12 tons was shipped to ADS
Resource Recovery, Inc , landfill in Cherryvale, Kansas

3 Enforcement

See POLREP #1 for enforcement details

B Next Steps

Continue to excavate and treat lead contaminated soil

Upon reaching treatment goals, this material will be staged
awaiting transportation and disposal to the Resource Recovery
Landfill in Cherryvale, KS

Excavated areas will be backfilled and restored to eliminate
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erosion of clean backfill from the site

C Key Issues

None

V COST INFORMATION (as of January 29, 1999)

A Extramural Costs

1 ERRS Contractor

Current Amount in Delivery Order $1,121,812
Costs to date (not including awaits) 983,644

DELIVERY ORDER CEILING BALANCE 138,168

PERCENT OF ERRS FUNDS REMAINING 12%

2 START Contractor

Current Ceiling 57,500
Costs to date 2,950

CEILING BALANCE 54,550

PERCENT OF START FUNDS REMAINING 95%

TOTAL EXTRAMURAL CEILING $1,179,312

TOTAL EXTRAMURAL COSTS TO DATE 986,594

TOTAL EXTRAMURAL CEILING BALANCE $ 192,718

B Intramural Costs

Current Ceiling $25,000
Actual Costs to date 10,838

- ÊO'TAL INTRAMURAL CEILING BALANCE 14,162
j->

* <
TOTAL PROeTE~CT CEILING $1,204,312

TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE 997,432

TOTAL PROJECT CEILING REMAINING $ 206,880
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PERCENT OF PROJECT CEILING REMAINING 17%

The above accounting of expenditures is an estimate based on
figures known to the EPA OSC at the time this POLREP was written
It reflects costs EPA costs incurred onsite

VI DISPOSITION OF WASTES

80 Cubic yards of asbestos material was removed from this
site and sent to the Allen County Landfill

A total of 774 loads, 20,461 21 tons of stabilized lead
contaminated soil was shipped to the ADS Resource Recovery, Inc ,
landfill in Cherryvale, Kansas

A total of 135 loads, 466,545 gallons of lead contaminated
water was sent to Consolidated in Chanute, Kansas for treatment
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